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W.A. Number: 124 : REGIQN: III
W.A. Name: RI/FS Butler Tunnel RCRA: CERCIA: X
EPA Primary Contact: M. Towle Report Period: 10/88
EPA Regional Contact: J. Spiewak _ Firmm: JBG/GRC

" Cantractor Project Manager:R. Kuhlthau % Proj. Tech. Camplete: 45

1. PROGRESS MADE THIS REPORT PERICD.

Telephone conversation with EPA PC indicated that this project is closed
olm. . )

2. DELTVERABLES,

Deliverable - A Due Date - Date Delivered
RI Report Review 10/1/87 10/1/87

Ammended Work Plan review 1/15/88 1/15/88

Revised Phase II Work Plan 5/6/88 4/29/88

Review : o

3. OUTSTANDING ISSUES/RESQLUTI(NS.
None

4, PROJECTED ACTIVITY NEXT PERICD.
This project is on indefinite standby due to mine flushing activities at the
colliery adjacent to the Butler Mine. EPA RPM will be contacted periodically to
determine the status of future work. Project is glosed out.
Projected LOE: 0 ' Projected Expense: 0

5. SUBCONTRACTING.
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TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: =-. REGION: III

W.A. Name: <2:5< 3 cierm Tlormes RCRA: CERCLA: X

EPA Primary Contact: ¥. ~cw.e Report Period: =/

EPA Regional Contact: .. ZSnieswak Firm: JEG/GRC

Contractor Project Manager:R. Xuhlit-a:.: % Proj. Tech. Complete:45

1. PROGRESS MADE THIS REPORT PERIOD.

No progress during this reporting period.

2. DELIVERABLES.
dmllerAanlio Tl lETe Dave J:llversg
RI Report Review 10/1/87 10/1/87
Ammended Work Plan review 1/15/88 1/15/88
Revised Phase II Work Plan 5/6/88 4/29/88
Review

3. OUTSTANDING ISSUES/RESOLUTIONS.

None
4. PROJECTED ACTIVITY NEXT PERIOD.

This proiect is on indefinite standby due to nine flhshing
activities at the colliery adjacent to the Butler Mine. EPA RPM
will be contacted periodically to determine the status of future
work.
Projectéd LOE: O Projected Expense: 0

5. SUBCONTRACTING.
Geo/Resource Consultants has been subcontracted to provide a

technical review of documents and conduct field oversight
activities.
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TES IITI MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 ‘ REGIDN: III

W.A. Name: RI/FS Butler Tunnel RCRA CERCLA: X
EPA Primary Contact: M. Towle Report Peribd: 8/88

EPA Regbnal Contact: J. Spiewak Fim: JEG/GRC
Contractor Projyct Manager:R. Kuhlthau % Proj Tech. Canpkte:45

Level of Effort: 320 Hours : Total Dollars
o Remaining: $10,185

1. PROGRESS MADE THIS REPORT PERIOD.
Minimnal hours used for fik mafitanence.

2. DELIVERABLES.

Deliverable o Due Date Date Delivered
RI Report Review 10/1/87 10/1/87
Ammended Work Plan review 1/15/88 1/15/88

Revised Phase II Work Phn 5/6/88 4/29/88

Review

3. OUTSTANDING ISSUES/RESOLUTIDNS.

None
4. PROJECTED ACTIVITY NEXT PERIDD.

This progct is on indefinite standby due to mie fushing
activities at the collery adjcent to the Butler Mine. EPA RPM will
be contacted peribdically to determine the status of future work.
Progcted LOE: 0O ‘ Projycted Expense: 0

5. SUBCONTRACTING.

Geo/Resource Cansultants has been subcontracted to provide a
technical review of documents and conduct fiexl oversight
activ ities.

6. DELIVERABLES DUE NEXT REPORTING PERIDD.

None.

AR300608



TES TI MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION: IIT

W.A. Name: FI/FS Butler Tunnel RCRA: CERCLA: X
EPA Primnary Contact: M. Towle Report Period: 7/88

EPA Reginal Contact: J. Spiewak Firm: JEG/GRC
Contractor Projgct Manager:R. Kuhlhau % Proj Tech. Canplkte:45
Level of Effort: 320 Hours Total Dollars

Remaining: $10,335
1. PROGRESS MADE THIS REPORT PERIDD.
No activity on this progct in Jul.

2. DELIVERABLES.

Deliverable Due Date Date Delivered
RI Report Review 10/1/87 10/1/87
Ammended Work Plan review 1/15/88  1/15/88

Revised Phase IT Work Pln 5/6/88 4/29/88

Review

3. QUTSTANDING ISSUES/RESOLUTIONS.
None

4. PROJECTED ACTIVITY NEXT PERIOD.
This propct is on indefinite standby due to mine fushing
activities at the colliery adjcent to the Butler Mine. EPA RPM will
be contacted periodically to determine the status of future work.
Progcted LOE: 0 Progcted Expense: 0

5. SUBCONTRACTING.
Geo/Resource Consulants has been subcontracted to provie a
technial reviEew of documents and conduct feld oversight

6. DELIVERABLES DUE NEXT REPORTING PERIOD.

None.

AR300509



TES IIT MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGIDN: III

W.A. Name: RI/FS Butler Tunnel RCRA: CERCLA: X
EPA Primary Contact: M. Towle Report Peribd: 6/88

EPA Regbnal Contact: J. Spiewak Fim: JEG/GRC
contractor Projgct Manager:R. KuhXhau % Proj. Tech. Canpkte:45
Level of Effort: 320 Hours Total Dollars

l.

3.

Remaining: $10,335
PROGRESS MADE THIS REPORT PERIDD

No activity on this progct in June.

DELIVERABLES. 7
Deliverable | Due Date Date Delivered
RI Report Review 10/1/87 | 10/1/87
Ammended Work Pln review 1/15/88 1/15/88
ReV]:sed Phase II Work Pln 5/6/88 4/29/88
Review :

QUTSTANDING ISSUES/RESOLUTIONS.

None

PROJECTED ACTIVITY NEXT PERIDD.

This pro¥ct is on indefinite standby due to mine fushing
activities at the colliery adjcent to the Butler Mine. EPA RPM will
be contacted perivdically to determine the status of future work.
Projcted LOE: 0 '~ Pro¥cted Expense: 0
SUBCONTRACTING.

Geo/Resource ConsulXants has been subcontracted to provile a
technial review of documents and conduct field oversight
activities.

DELIVERABLES DUE NEXT REPORTING PERIDD.

None.
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TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGIDON: III

W.A. Name: RI/FS Butler Tunnel RCRA: CERCLA: X

EPA Prinary Contact: M. Towle Report Period: 5/88

EPA Regivnal Contact: J. Spiewak Firm: GRC

Contractor Projgct Manager:W. Graf % Proyct Technially Compete: 45

1. PROGRESS MADE THIS REPORT PERIDD.

Currently reviewing revised Phase I work plan, submitted April 29, N0

1988.
GRE Conmunb i EPA

2. DELIVERABLES. 4‘7"“%
Deliverable Due Date Date Delivered
RI Report Review 10/1/87 10/1/87
Ammended Work Plan review 1/15/88 1/15/88 '
Rev:!sed Phase II Work Plan 5/6/88 4/29/88
Review

3. OUTSTANDING ISSUES/RESOLUTIDNS.
None

4. PROJECTED ACTIVITY NEXT PERIDD.
Activity on this pro¥ct is dependent upon the PRP 5 deliverab¥e
schedul and EPA 5 needs. Meeting with EPA and PRP5 to discuss
work plan may be scheduXkxd.

5. SUBONTRACTING.

None

AR300611



1.

TES IIT MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION: IX ‘
-W.A., Name: RI/FS Butler Tunnel RCRA: CERCLA: X
EPA Primary Contact: M. Towle Report Period: 4/88
EPA Reginal Contact: J. Spiewak Firm: GRC
Contractor Projgct Manager:W. Graf % Pro¥ct Technialy Canpkte:40

PROGRESS MADE THIS REPORT PERIDD.

Currently reviewing revised Phase IT work plan, submitted April 29,
1988.

DELIVERABLES.

Deliverable ' Due Date Date Delivered

RI Report Review . 10/1/87 10/1/87

Ammended Work Pln review 1/15/88 1/15/88

Revised Phase I Work Pln 5/6/88 Tay29/88 \ - nn e
Review A

".j \-\A:L'(; ;Qb)
OUTSTANDING ISSUES/RESOLUTIONS.

None
PROJECTED ACTIVITY NEXT PERIOD.

This projgct is dependent upon the PRP S deliverabk schedulk and
EPA 5 needs.

SUBONTRACTING.

None

AR3G0612



TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGIDN: IO

W.A. Nane: RI/FS Butler Tunnel RCRA: CERCLA: X
EPA Primary Contact: M. Tohl Report Period: 3/88
EPA Regbnal Contact: J. Spiewax Fim: GRC

Contractor Propct Manager: H. Hopkins § °Projct Technicaly Campkte:30

1.

4.

PROGRESS MADE THIS REPORT PERIDD.

Nane, scheduk is dependent upon PRPS submittal schedule to EPA.

DELIVERABLES.

Deliverable _ Due Date Date Delivered
RI Report Review 10/1/87 10/1/87
Ammended workplan review | 1/15/88 1/15/88

OUTSTANDING ]'SSUES/RESOLUTIDNS.
Nane

PROJECTED ACTIVITY NEXT PERIDD.
Review of revised Phase II work phn.
SUBONTRACTING.
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TES IV MONTHLY WORK ASSIGNMENT STATUS REPORT

N

W.A. Number: 124 REGION: III

W.A. Name: RI/FS Butler Tunnel RCRA: CERCLA:vV
EPA Primary Contact: F. Barba Report Period: 1/88
EPA Regional Contact: J. Spiewak Firm: GRC

Contractor Project Manager:J. Barrett % Project Technically Complete:30

1. PROGRESS MADE THIS REPORT PERIOD.

The PRP's amended RI Work Plan was reviewed by GRC. A letter report
discussing this review was delivered to EPA.

2. DELIVERABLES.

Deliverable Due Date Date Delivered
RI Report Review 10/1/87 10/1/87
Amended Work Plan Review 1/15/88 1/15/88

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

-/

4. PROJECTED ACTIVITY NEXT PERIOD.

This project is dependent upon the PRP's deliverable schedule. GRC
will review additional documents when they are submitted.

5. SUBCONTRACTING.

None
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TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER: 124 REGION: III

W.A. NAME: RI/FS Oversight Butler Tunnel RCRA: CERCLA: X
EPA PRIMARY CONTACT: F. Barba REPORT PERIOD: 12/87
EPA REGIONAL CONTACT: J. Spiewak - FIRM: GEO/RESOURCE
CONSULTANTS
CONTRACTOR PROJECT MANAGER: J. Barrett % PROJECT TECHNI-

CALLY COMPLETE: 25

PROGRESS MADE THIS REPORT PERIOD

A amended work plan for the Phase I RI/FS was reviewed by
GRC for its technical merits and completeness.

DELIVERABLES
Deliverable Date Due Date Delivered
RI Report Review o 10/1/87 , 10/1/87
Amended RI Work Pl

Review : 01/15/88 -

OUTSTANDING ISSUES/RESOLUTION

None.

PROJECTED ACTIVITY NEXT PERIOD

Letter report with amended Phase I work plan review comments

will be prepared and submitted to EPA.

SUBCONTRACTING

None.

AR300616



TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER: 124 REGION: 3

W.A. NAME: Butler Tunne) RCRA: CERCLA: X

EPA PRIMARY CONTACT: Francisco Barba REPORT PERIOD: February 1987
EPA REGIONAL CONTACT: Elaine Spiewak FIRM: COM/FPC

CONTRACTOR PROJECT MANAGER:M. diFeliciantonio % PROJECT

1.

2.

Note:

3.

4.

5.

TECHNICALLY COMPLETE: 2 %

PROGRESS MAOE THIS REPORT PERIOD -

A subcontractor has been selected by EPA and negfotiations are underway
to procure.

DELIVERABLES - '

Deliverables Due Date Date Delivered
Provide a Subcontractor 12/86 Delayed due to
to EPA Subcontracting

procedures

Delays have been discussed and coordination with the EPA PC has resulted
in a modified schedule.

OUTSTANDING ISSUES/RESOLUTIONS -

NONE

PROJECTED ACTIVITY NEXT PERIOD -

Subcontractor will be procured and work will begin

SUBCOMTRACTING -
NONE

AR300617
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TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER: 124 REGION: 3

W.A. NAME: Butler Tunnel RCRA: CERCLA: X
EPA PRIMARY CONTACT: Francisco Barba REPORT PERIOD: January 1987
EPA REGIONAL CONTACT: Elaine Spiewak ' FIRM: CDM/FPC

CONTRACTOR PROJECT MANAGER:M. diFeliciantonio % PROJECT

1.

2.

TECHNICALLY COMPLETE: 2 &

PROGRESS MADE THIS REFORT PERIOD -

A subcontractor has been selected by EPA and neglot1at1ons are underway to
procure.

DELIVERABLES -

Deliverables Due Date Date Delivered

Provide a Subcontractor 12/86 Delayed due to Subcontracting
to EPA procedures

Note: Delays have been discussed and coordination with the EPA PC has resulted

3.

4.

5.

in a modified schedule.

OUTSTANDING ISSUES/RESOLUTIONS ~
NONE

PROJECTED ACTIVITY NEXT PERIOD -

Subcontractor will be procured and work will begin

SUBOONTRACTING -

4R3005 8



